

R11-50
RESOLUTION OF THE BOROUGH OF MERCHANTVILLE, COUNTY OF
CAMDEN AND STATE OF NEW JERSEY APPROVING CHANGE ORDER
#1 FOR SEWER LINING PROJECT

WHEREAS, it was necessary to make changes in the scope of work to be done in completing the slip lining project in the Borough of Merchantville, Camden County, New Jersey;

WHEREAS, a change Order was developed to itemize and authorize those changes.

WHEREAS, certification has been received by the Certified Finance Officer that sufficient funds have been allocated for this Change Order;

NOW, THEREFORE, BE IT RESOLVED by the Borough of Merchantville that the following Change Order is hereby authorized and approval is hereby granted to revise the contract amount from \$1,724,920.50 to \$1,606,834.50 (decrease of \$120,086.00).

<u>Item</u>	<u>Description</u>	<u>Unit</u>	<u>Est. Quantity</u>	<u>Total cost</u>
S1	Supplementals: emergency pipe cleaning, hinchman Ave. To St. James Place	\$2,000.00	1LS	\$ 2,000.00
6R	Reductions: Rehab of 4' Dia. Concrete & Masonry Manholes	\$ 283.50	94LFD	\$26,649.00
7R	Rehab of 5' Dia. Concrete & Masonry Manholes	\$370.00	244LFD	\$90,280.00
8R	Rehab of 6' Dia. Concrete & Masonry Manholes	\$451.00	7LF	\$ 3,157.00
				\$120,086.00

Date: April 11, 2011

Frank North, Mayor

Date: April 11, 2011

Denise Brouse, Borough Clerk

I certify the above to be a true copy of a resolution adopted by the Mayor and Council of the Borough of Merchantville on April 11, 2011.

Denise Brouse, Borough Clerk