

R13-38
RESOLUTION OF THE BOROUGH OF MERCHANTVILLE, COUNTY OF
CAMDEN AND STATE OF NEW JERSEY APPROVING CHANGE ORDER
NUMBER 2 FOR CHESTNUT AVENUE MULTI USE PATH

WHEREAS, it was necessary to make changes in the scope of work to be done in completing the Chestnut Avenue Multi Use Path project in the Borough of Merchantville, Camden County, New Jersey;

WHEREAS, a change Order was developed to extend the contract due to delays caused by freezing temperatures preventing concrete pours and due to lead times associated with ordering materials;

NOW, THEREFORE, BE IT RESOLVED by the Borough of Merchantville that the following Change Order which is considered to be change order number2 is hereby authorized and approval is hereby granted to allow a time extension of 90 days to the current contract.

Date: February 11, 2013

Frank North, Mayor

Date: February 11, 2013

Denise Brouse, Borough Clerk

I certify the above to be a true copy of a resolution adopted by the Mayor and Council of the Borough of Merchantville on February 11, 2013.

Denise Brouse, Borough Clerk