

R13-50
RESOLUTION OF THE BOROUGH OF MERCHANTVILLE, COUNTY OF
CAMDEN AND STATE OF NEW JERSEY APPROVING CHANGE ORDER
#5 FOR SEWER LINING PROJECT

WHEREAS, it was necessary to make changes in the scope of work to be done in completing the slip lining project in the Borough of Merchantville, Camden County, New Jersey;

WHEREAS, a change Order was developed to itemize and authorize those changes;

<u>Item No.</u>	<u>Item Description</u>	<u>Unit Price</u>	<u>Estimated Quantity</u>	<u>Total Cost</u>
S3E	Point repair 3' invert depth	\$300.00	184.93LF	\$55,479.00
S13E	Rehabilitation of underground Gravity sewer with access cut Ins.	\$135.78	1950.90 LF	\$264,893.20
Total cost of modification			\$320,372.20	

WHEREAS, the effectiveness of this resolution is contingent upon the approval of the project by the New Jersey Environmental Infrastructure Trust and subsequent related appropriations;

NOW, THEREFORE, BE IT RESOLVED by the Borough of Merchantville that the following Change Order which is considered not to be the final change order is hereby authorized and approval is hereby granted based on the approval of the New Jersey Environmental Infrastructure Trust to revise the original contract amount from \$1,724,920.50 to previous change order amount of (decrease of \$53,116.09) plus current change order (increase) \$320,372.20 for a total contract of 1,992,176.61.

Date: March 11, 2013

Frank North, Mayor

Date: March 11, 2013

Denise Brouse, Borough Clerk

I certify the above to be a true copy of a resolution adopted by the Mayor and Council of the Borough of Merchantville on March 11, 2013.

Denise Brouse, Borough Clerk