

R13-60
RESOLUTION OF THE BOROUGH OF MERCHANTVILLE, COUNTY OF
CAMDEN AND STATE OF NEW JERSEY APPROVING CHANGE ORDER
NUMBER 3 FOR CHESTNUT AVENUE MULTI USE PATH

WHEREAS, it was necessary to make changes in the scope of work to be done in completing the Chestnut Avenue Multi Use Path project in the Borough of Merchantville, Camden County, New Jersey;

WHEREAS, a change Order was developed to reflect adjusted quantities, reinstate item 20 (exercise station, complete), remove supplemental item S3 (exercise station, complete), and incorporate supplemental items S5 through S9. Time extension required due to lead time for delivery of material for items 20, S4 and S9 adjusted to completion date of June 29, 2013;

Original Contract amount	\$285,084.25
Adjusted contract amount	
Based on order number 1-3	\$327,501.36
Extra work	14,000.00
Increase	37,276.31
Decrease	<u>(44,545.00)</u>
Total	\$6,731.31

NOW, THEREFORE, BE IT RESOLVED by the Borough of Merchantville that the following Change Order which is considered to be change order number3 is hereby authorized and approval is hereby granted to allow a time extension of 90 days to the current contract to June 29, 2013.

Date: May 13, 2013

Frank North, Mayor

Date: May 13, 2013

Denise Brouse, Borough Clerk

I certify the above to be a true copy of a resolution adopted by the Mayor and Council of the Borough of Merchantville on May 13, 2013.

Denise Brouse, Borough Clerk