

R15-35
RESOLUTION OF THE BOROUGH OF MERCHANTVILLE, COUNTY
OF CAMDEN AND STATE OF NEW JERSEY APPROVING CHANGE
ORDER #1 AND FINAL FOR CHESTNUT AND LINDEN AVENUES
FY2013 NJ DOT MUNICIPAL AID RECONSTRUCTION PROJECT

WHEREAS, it was necessary to make changes in the scope of work to be done in completing the Reconstruction of Chestnut and Linden Avenues project in the Borough of Merchantville, Camden County, New Jersey;

WHEREAS, a change Order was developed to itemize and authorize those changes;

<u>Item No.</u>	<u>Item Description</u>	<u>Estimated Quantity</u>	<u>Unit Price</u>	<u>Total Cost</u>
<u>EXTRAS:</u>				
5E	Hot Mix Asphalt 9.5M64 Surface Course, 2" Thick	40.08 TN	\$ 79.50	\$3,186.36
23E	Asphalt Price Adjustment	1 LS	\$377.00	\$ 377.00
24E	Tree Root Protection Plate	17.5 LF	\$ 25.00	\$ 437.50
				<u>\$ 4,000.86</u>
<u>REDUCTIONS:</u>				
3R	Soil Aggregate Base Course Road Mixed, 6" Thick	263 SY	\$ 8.85	\$2,327.55
4R	Stabilizing Agent	789 GAL	\$ 2.75	\$2,169.75
6R	Milling 3" Or Less	173 SY	\$ 7.00	\$1,211.00
7R	Hot Mix Asphalt Pavement Repair	30 SY	\$ 45.00	\$1,350.00
8R	Concrete Sidewalk, 4" Thick	38.56 SY	\$ 60.00	\$2,313.60
9R	Concrete Driveway Reinforced, 6" Thick	89.45 SY	\$ 70.00	\$6,261.50
10R	9" X 18" Concrete Curb	184 LF	\$ 25.00	\$4,600.00
11R	Public Sidewalk Curb Ramp Detectable Warning Truncated Domes	16 SF	\$ 30.00	\$ 480.00
12R	Tack Coat	75 GAL	\$ 0.01	\$ 0.75
13R	Stone Driveway, 4" Thick	20 SY	\$ 15.00	\$ 300.00
16R	Borrow Topsoil	50 CY	\$ 0.01	\$ 0.50
17R	Reset Existing Castings	1 UN	\$ 300.00	\$ 300.00
18R	Reset Vent/Valve Boxes	5 UN	\$ 75.00	\$ 375.00
20R	Police Traffic Directors	24 HRS	\$ 60.53	\$1,452.72
22R	Fuel Price Adjustment	1 LS	\$1,000.00	\$1,000.00
29R	Stabilizing Agent	40 TN	\$ 1.00	\$ 40.00
				<u>\$24,182.37</u>

WHEREAS, the effectiveness of this resolution is contingent upon the approval of the project by the New Jersey Department of Transportation and subsequent related appropriations;

NOW, THEREFORE, BE IT RESOLVED by the Borough of Merchantville that the following Change Order which is considered not to be the final change order is hereby authorized and approval is hereby granted based on the approval of the New Jersey Department of Transportation to revise the original contract amount from \$182,674.32 to the change order amount of (decrease of \$24,182.37) for a total contract of \$162,492.81.

Date: February 23, 2015

Edward F. Brennan, Mayor

Date: February 23, 2015

Denise Brouse, Borough Clerk

I certify the above to be a true copy of a resolution adopted by the Mayor and Council of the Borough of Merchantville on February 23, 2015.

Denise Brouse, Borough Clerk