

R15-75
RESOLUTION OF THE BOROUGH OF MERCHANTVILLE, COUNTY
OF CAMDEN AND STATE OF NEW JERSEY APPROVING MODIFIED
SCOPE FOR CHESTNUT AND LINDEN AVENUES FY2013
NJ DOT MUNICIPAL AID RECONSTRUCTION PROJECT

WHEREAS, it was necessary to make changes in the scope of work to be done in completing the Reconstruction of Chestnut and Linden Avenues project in the Borough of Merchantville, Camden County, New Jersey;

WHEREAS, a change Order was developed to itemize and authorize those changes;
Removal and replacement of additional deteriorated sidewalk within the original project

WHEREAS, the effectiveness of this resolution is contingent upon the approval of the project by the New Jersey Department of Transportation and subsequent related appropriations;

NOW, THEREFORE, BE IT RESOLVED by the Borough of Merchantville that the following Change Order which is considered not to be the final change order is hereby authorized and approval is hereby granted based on the approval of the New Jersey Department of Transportation to revise the original contract amount from \$185,000.00 to the change order amount of \$15,000.00 for a total contract of \$200,000.00.

I, Denise Moules, Finance Officer for the Borough of Merchantville hereby certify that funds are available for award of this contract in account_____.

Denise Moules, Finance Officer

Date: June 8, 2015

Edward F. Brennan, Mayor

Date: June 8, 2015

Denise Brouse, Borough Clerk

I certify the above to be a true copy of a resolution adopted by the Mayor and Council of the Borough of Merchantville on June 8, 2015.

Denise Brouse, Borough Clerk