

R16-19
RESOLUTION OF THE BOROUGH OF MERCHANTVILLE, COUNTY
OF CAMDEN AND STATE OF NEW JERSEY APPROVING CHANGE
ORDER, FINAL FOR WEST MAPLE AVENUE FY2012 NJ DOT PROJECT

WHEREAS, it was necessary to make changes in the scope of work to be done in completing the West Maple Avenue project in the Borough of Merchantville, Camden County, New Jersey;

WHEREAS, a change Order was developed to itemize and authorize those changes;
Addition of sod installed at the walkway area within the original project;

WHEREAS, the effectiveness of this resolution is contingent upon the approval of the project by the New Jersey Department of Transportation and subsequent related appropriations;

NOW, THEREFORE, BE IT RESOLVED by the Borough of Merchantville that the following Change Order which is considered to be the final change order is hereby authorized and approval is hereby granted based on the approval of the New Jersey Department of Transportation to revise the original contract amount from \$43,179.36 to the change order amount of \$325.00 for a total contract of \$43,504.36.

Description	Quantity (+/-)	Unit Price	Amount
EXTRAS:			
Install Kentucky Bluegrass sod	100	3.25	\$ 325.00
		Total new contract amount	\$43,504.36

I, Denise Moules, Finance Officer for the Borough of Merchantville hereby certify that funds are available for award of this contract in account_____.

Denise Moules, Finance Officer

Date: January 11, 2016

Edward F. Brennan, Mayor

Denise Brouse, Borough Clerk

I certify the above to be a true copy of a resolution adopted by the Mayor and Council of the Borough of Merchantville on January 11, 2016.

Denise Brouse, Borough Clerk