

**R18-44**  
**RESOLUTION OF THE BOROUGH OF MERCHANTVILLE, COUNTY OF  
 CAMDEN AND STATE OF NEW JERSEY APPROVING CHANGE ORDER,  
 FOR PROFESSIONAL SERVICES FOR THE GILMORE AVENUE ROAD PROJECT**

**WHEREAS**, it was necessary to make changes in the scope of work to be done in completing the professional services for the Road project in the Borough of Merchantville, Camden County, New Jersey;

**WHEREAS**, a change Order was developed to itemize and authorize those changes as follows;

<u>Description</u>	<u>Amount</u>
<i>Extra</i> Out of Scope services as listed on exhibit A	
	Original Contract \$34,700
	Total Addition= <u>\$27,000</u>
	Total \$61,700

**WHEREAS**, certification has been received by the Certified Finance Officer that sufficient funds have been allocated for this Change Order;

I, Denise Moules, Finance Officer for the Borough of Merchantville hereby certify that funds are available in account\_\_\_\_\_.

\_\_\_\_\_  
 Denise Moules, Finance Officer

**NOW, THEREFORE, BE IT RESOLVED** by the Borough of Merchantville that the following Change Order is hereby authorized and approval is hereby granted to revise the contract amount from \$34,700.00 to \$61,700.00 (increase of \$27,000).

Date: March 12, 2018

\_\_\_\_\_  
 Edward F. Brennan, Mayor

Date: March 12, 2018

\_\_\_\_\_  
 Denise Brouse, Borough Clerk

I certify the above to be a true copy of a resolution adopted by the Mayor and Council of the Borough of Merchantville on March 12, 2018.

\_\_\_\_\_  
 Denise Brouse, Borough Clerk