

**R16-110**  
**RESOLUTION OF THE BOROUGH OF MERCHANTVILLE, COUNTY**  
**OF CAMDEN AND STATE OF NEW JERSEY APPROVING MODIFIED**  
**SCOPE OF WORK FOR THE CONCRETE SIDEWALK PROJECT**

**WHEREAS**, it was necessary to make changes in the scope of work to be done in completing the concrete sidewalk project in the Borough of Merchantville, Camden County, New Jersey;

**WHEREAS**, a change Order was developed to itemize and authorize these changes, they include additional sidewalk replacement at various locations within the Borough of Merchantville;

**NOW, THEREFORE, BE IT RESOLVED** by the Borough of Merchantville that the following Change Order which is considered to be number One (1) is hereby authorized and approval is hereby granted to revise the contract amount from \$50,000.00

Increase	additional concrete sidewalk blocks 4x4 and 5x5	\$5,705.00
	total contract of \$55,705.00	

I, Denise Moules, Finance Officer for the Borough of Merchantville hereby certify that funds are available for award of this contract in account\_\_\_\_\_.

\_\_\_\_\_  
Denise Moules, Finance Officer

Date: August 8, 2016

\_\_\_\_\_  
Edward F. Brennan, Mayor

August 8, 2016

\_\_\_\_\_  
Denise Brouse, Borough Clerk

I certify the above to be a true copy of a resolution adopted by the Mayor and Council of the Borough of Merchantville on August 8, 2016.

\_\_\_\_\_  
Denise Brouse, Borough Clerk