

R16-84
RESOLUTION OF THE BOROUGH OF MERCHANTVILLE, COUNTY
OF CAMDEN AND STATE OF NEW JERSEY APPROVING MODIFIED SCOPE
OF WORK FOR THE ELECTRICAL PROJECT FOR MUNICIPAL BUILDINGS

WHEREAS, it was necessary to make changes in the scope of work to be done in completing the Electrical upgrade project in various municipal buildings in the Borough of Merchantville, Camden County, New Jersey;

WHEREAS, a change Order was developed to itemize and authorize those changes, to repair wires going to the outside timer lights and replace outlet and pipe within the original project at Borough Hall;

NOW, THEREFORE, BE IT RESOLVED by the Borough of Merchantville that the following Change Order which is considered to be number One (1) is hereby authorized and approval is hereby granted to revise the original contract amount from \$62,425.00 to the change order amount of \$225.00 for a total contract of \$62,650.00.

I, Denise Moules, Finance Officer for the Borough of Merchantville hereby certify that funds are available for award of this contract in account_____.

Denise Moules, Finance Officer

Date: June 13, 2016

Edward F. Brennan, Mayor

Date: June 13, 2016

Denise Brouse, Borough Clerk

I certify the above to be a true copy of a resolution adopted by the Mayor and Council of the Borough of Merchantville on June 13, 2016.

Denise Brouse, Borough Clerk