

R16-88
RESOLUTION OF THE BOROUGH OF MERCHANTVILLE, COUNTY
OF CAMDEN AND STATE OF NEW JERSEY APPROVING MODIFIED
SCOPE OF WORK FOR THE DEMOLISION OF CERTAIN PROPERTIES

WHEREAS, it was necessary to make changes in the scope of work to be done in completing the demolition of certain properties in the Borough of Merchantville, Camden County, New Jersey;

WHEREAS, a change Order was developed to itemize and authorize those changes, to remove two "PNC" signs to include concrete base material to the demolition of certain property;

NOW, THEREFORE, BE IT RESOLVED by the Borough of Merchantville that the following Change Order which is considered to be number One (1) is hereby authorized and approval is hereby granted to revise the original contract amount from \$47,895.00

Decrease	Asbestos removal	\$4,000.00
Increase	Removal of two Signs and concrete	\$3,575.00
		total contract of \$47,470.00.

I, Denise Moules, Finance Officer for the Borough of Merchantville hereby certify that funds are available for award of this contract in account_____.

Denise Moules, Finance Officer

Date: June 13, 2016

Edward F. Brennan, Mayor

Date: June 13, 2016

Denise Brouse, Borough Clerk

I certify the above to be a true copy of a resolution adopted by the Mayor and Council of the Borough of Merchantville on June 13, 2016.

Denise Brouse, Borough Clerk