

**R09-78**  
**RESOLUTION OF THE BOROUGH OF MERCHANTVILLE, COUNTY OF CAMDEN AND**  
**STATE OF NEW JERSEY AMENDING THE CONTRACT FOR BOROUGH HALL**  
**WINDOW REPLACEMENT**

**WHEREAS**, the Borough Council of the Borough of Merchantville contracted with Garazzo & Scimeca Construction, Inc.; and

**WHEREAS** a change order labeled “number 1” was developed to itemize authorized changes; and

**WHEREAS**, the following contract has been reduced and amended to read;

<b>Amount of original contract</b>	<b>\$58,900.00</b>
<b>Adjusted amount based on Change Order No. 1 FINAL</b>	<b><u>\$57,975.50</u></b>
<b>TOTAL CHANGE</b>	<b>\$ 924.50</b>

**NOW, THEREFORE, BE IT RESOLVED**, by the Borough of Merchantville that the change order “Number 1” is hereby authorized and approved and is granted to revise the contract of Garazzo & Scimeca Construction Inc., 2922 Fries Mill Road, Williamstown, NJ 08094.

APPROVED:

ATTEST:

Frank M. North  
Mayor

Denise L. Brouse  
Borough Clerk

June 8, 2009