

**R11-105**  
**RESOLUTION OF THE BOROUGH OF MERCHANTVILLE, COUNTY OF**  
**CAMDEN AND STATE OF NEW JERSEY APPROVING FINAL CHANGE ORDER**  
**#1 FINAL FOR NIAGARA FIRE COMPANY DRIVEWAY IMPROVEMENTS PROJECT**

**WHEREAS**, it was necessary to make changes in the scope of work to be done in completing the Fire Company Driveway improvements project in the Borough of Merchantville, Camden County, New Jersey;

**WHEREAS**, a change Order was developed to itemize and authorize those changes.

**WHEREAS**, certification has been received by the Certified Finance Officer that sufficient funds have been allocated for this Change Order;

**NOW, THEREFORE, BE IT RESOLVED** by the Borough of Merchantville that the following Change Order is hereby authorized and approval is hereby granted to revise the contract amount from \$67,790.00 to \$78,533.09.

<u>Item</u>	<u>Description</u>		<u>Unit</u>	<u>Est. Quantity</u>	<u>Total cost</u>
<u>Extras:</u>					
<u>BASE BID</u>					
2E	PAVEMENT REMOVAL	62.26	SY	\$4.80	\$298.85
8E	CONCRETE DRIVEWAY, 8" THICK	62.26	SY	\$95.92	\$5,971.98
Alt.#2					
3E	CONCRETE SIDEWALK, 4" THICK	28	SY	\$56.40	<u>\$1,579.20</u>
					\$7,850.03
REDUCTIONS					
<u>BASE BID</u>					
4R	6' SANITARY SEWER LATERAL CLEANOUT NO. 1 COMPLETE	4	UN	\$400.80	\$1,603.20
5R	8" X 18" CONCRETE VERTICAL CURB	9	LF	\$ 43.68	\$ 393.12
6R	CONCRETE SIDEWALK, 4" THICK	12.33	SY	\$ 56.40	\$ 695.41
11R	TRAFFIC STRIPES, LL, EPOXY RESIN	100	LF	\$ 21.60	\$2160.00
12R	MISC. CONCRETE SIDEWALK, 4" THICK	10	SY	\$ 96.00	\$ 960.00
ALT BID #5					
1R	4" ROOF DRAIN PIPING, NO 2	23	LF	\$32.00	<u>\$736.00</u>
					\$6,547.73

Supplemental

S1	ADDITIONAL LAYER DRIVEWAY REINFORCING	1	LS	\$3,86.100	\$3,861.00
S2	ADDITIONAL SIDEWALK & MISC CONCRETE WORK FOR FIRE CO	1	LS	\$5,579.79	<u>\$5,579.79</u> \$9,440.79

ORIGINAL CONTRACT AMOUNT \$67,790.00

SUPPLEMENTAL \$ 9,440.79

EXTRA \$7,850.03

REDUCTION (\$6547.73)

ADJUSTMENT AMOUNT BASED ON  
CHANGE ORDER NO. 1 FINAL \$78,533.09

Date: September 12, 2011

\_\_\_\_\_  
Frank North, Mayor

Date: September 12, 2011

\_\_\_\_\_  
Denise Brouse, Borough Clerk

I certify the above to be a true copy of a resolution adopted by the Mayor and Council  
of the Borough of Merchantville on September 12, 2011.

\_\_\_\_\_  
Denise Brouse, Borough Clerk