

R13-30
RESOLUTION OF THE BOROUGH OF MERCHANTVILLE, COUNTY OF
CAMDEN AND STATE OF NEW JERSEY APPROVING CHANGE ORDER
FOR SENIOR CENTER BATHROOM PROJECT

WHEREAS, it was necessary to make changes in the scope of work to be done in completing the Senior Center Bathroom project in the Borough of Merchantville, Camden County, New Jersey;

WHEREAS, a change Order was developed to itemize and authorize those changes, punch list items have been addressed and the maintenance bond has been received as part of the close out documents;

WHEREAS, certification has been received by the Certified Finance Officer that sufficient funds have been allocated for this Change Order;

NOW, THEREFORE, BE IT RESOLVED by the Borough of Merchantville that the following Change Order which is considered to be the final change order is hereby authorized and approval is hereby granted to revise the contract amount from \$30,900.00 to \$37,060.03 (increase of \$6,160.30).

Date: February 11, 2013

Frank North, Mayor

Date: February 11, 2013

Denise Brouse, Borough Clerk

I certify the above to be a true copy of a resolution adopted by the Mayor and Council of the Borough of Merchantville on February 11, 2013.

Denise Brouse, Borough Clerk