

R13-83
RESOLUTION OF THE BOROUGH OF MERCHANTVILLE, COUNTY OF CAMDEN AND
STATE OF NEW JERSEY APPROVING CHANGE ORDER FOR CUPOLA RESOTORATIONS

WHEREAS, it was necessary to make changes in the scope of work to be done in completing the cupola restorations at Borough hall in the Borough of Merchantville, Camden County, New Jersey;

WHEREAS, Change Order No. 1 Final, was developed to itemize and authorize those changes.

WHEREAS, certification has been received by the Certified Finance Officer that sufficient funds have been allocated for this Change Order;

NOW, THEREFORE, BE IT RESOLVED by the Borough of Merchantville that Change Order #1 final is hereby authorized and approval is hereby granted to the contracted amount from \$15,900.00 to \$ 16,900.00 (increase of \$1,000.00).

Date: June 24, 2013

Frank North, Mayor

Date: June 242013

Denise Brouse, Borough Clerk

I certify the above to be a true copy of a resolution adopted by the Mayor and Council
of the Borough of Merchantville on June 242013

Denise Brouse, Borough Clerk