

R14-119
RESOLUTION OF THE BOROUGH OF MERCHANTVILLE, COUNTY
OF CAMDEN, STATE OF NEW JERSEY APPROVING A CHANGE ORDER #1
FOR THR BOILER REPLACEMENT TO BOROUGH HALL

WHEREAS, it was necessary to make changes in the scope of work to be done in completing the boiler replacement at Borough hall in the Borough of Merchantville, Camden County, New Jersey;

WHEREAS, Change Order No. 1, was developed to itemize and authorize those changes; and

WHEREAS, certification has been received by the Certified Finance Officer that sufficient funds have been allocated for this Change Order;

NOW, THEREFORE, BE IT RESOLVED by the Borough of Merchantville that Change Order #1 is hereby authorized and approval is hereby granted to the contracted amount from \$24,480.00 to \$26,783.45 (increase of \$2,303.45).

APPROVED:

ATTEST:

FRANK M. NORTH
MAYOR

DENISE L. BROUSE
BOROUGH CLERK

November 10, 2014