

**R15-90**  
**RESOLUTION OF THE BOROUGH OF MERCHANTVILLE, COUNTY**  
**OF CAMDEN AND STATE OF NEW JERSEY APPROVING CHANGE**  
**ORDER, FINAL FOR CHESTNUT AND LINDEN AVENUES FY2013**  
**NJ DOT MUNICIPAL AID RECONSTRUCTION PROJECT**

**WHEREAS,** it was necessary to make changes in the scope of work to be done in completing the Reconstruction of Chestnut and Linden Avenues project in the Borough of Merchantville, Camden County, New Jersey;

**WHEREAS,** a change Order was developed to itemize and authorize those changes;  
Removal and replacement of additional deteriorated sidewalk within the original project

**WHEREAS,** the effectiveness of this resolution is contingent upon the approval of the project by the New Jersey Department of Transportation and subsequent related appropriations;

**NOW, THEREFORE, BE IT RESOLVED** by the Borough of Merchantville that the following Change Order which is considered to be the final change order is hereby authorized and approval is hereby granted based on the approval of the New Jersey Department of Transportation to revise the original contract amount from \$182,674.32 to the change order amount of \$149.55 for a total contract of \$182,524.77.

Item	Description	Quantity (+/-)	Unit Price	Amount
EXTRAS:				
5E	Hot Mix Asphalt 9.5M64 Surface Course, 2" Thick	40.08TN	79.50	\$ 3,186.36
8E	Concrete Surface Course 4"	265.13SY	60.00	\$15,907.80
14E	Topsoil 4" Thick	301.76SY	5.00	\$ 1,508.80
15E	Fertilize and Seed	301.76SY	1.00	\$ 301.76
23E	Asphalt Price Adjustment	1LS	377.00	\$ 377.00
24E	Tree Root Protection Plate	17.5LF	25.00	\$ 437.50
				<u>\$421,719.22</u>
REDUCTIONS:				
3R	Soil Aggregate Base Course Road Mixed, 6" Thick	263SY	8.85	\$ 2,327.55
4R	Stabilizing Agent	789Gal	2.75	\$ 2,169.75
6R	Milling 3" or Less	173SY	7.00	\$ 1,211.00
7R	Hot Mix Asphalt Pavement Repair	30SY	45.00	\$ 1,350.00
9R	Concrete Driveway Reinforced, 6" Thick	89.45SY	70.00	\$ 6,261.50

10R	9"X18" Concrete Curb	184LF	25.00	\$ 4,600.00
11R	Public Sidewalk Curb Ramp	16SF	30.00	\$ 480.00
	Detectable Warning Truncated Domes			
12R	Tack Coat	75GAL	0.01	\$ .75
13R	Stone Driveway, 4" Thick	20SY	15.00	\$ 300.00
16R	Borrow Topsoil	50CY	0.01	\$ .50
17R	Reset Existing Castings	1UN	300.00	\$ 300.00
18R	Reset Vent/Valve Boxes	5UN	75.00	\$ 375.00
20R	Police Traffic Directors	24HRS	60.53	\$ 1,452.72
22R	Fuel Price Adjustment	1LS	1,000.00	\$ 1,000.00
29R	Stabilizing Agent	40TN	1.00	\$ 40.00
				<u>\$21,868.77</u>

I, Denise Moules, Finance Officer for the Borough of Merchantville hereby certify that funds are available for award of this contract in account\_\_\_\_\_.

\_\_\_\_\_  
Denise Moules, Finance Officer

Date: August 10, 2015

\_\_\_\_\_  
Edward F. Brennan, Mayor

Date: August 10, 2015

\_\_\_\_\_  
Denise Brouse, Borough Clerk

I certify the above to be a true copy of a resolution adopted by the Mayor and Council of the Borough of Merchantville on August 10, 2015.

\_\_\_\_\_  
Denise Brouse, Borough Clerk