

**R17-60**  
**RESOLUTION OF THE BOROUGH OF MERCHANTVILLE, COUNTY**  
**OF CAMDEN AND STATE OF NEW JERSEY APPROVING MODIFIED SCOPE**  
**OF WORK FOR THE ELECTRICAL PROJECT FOR MUNICIPAL BUILDINGS**

**WHEREAS**, it was necessary to make changes in the scope of work to be done in completing the Electrical upgrade project in various municipal buildings in the Borough of Merchantville, Camden County, New Jersey;

**WHEREAS**, a change order was developed to itemize and authorize those changes, to replace capable emergency lights and replace remote heads within the original project at Borough Hall;

**NOW, THEREFORE, BE IT RESOLVED** by the Borough of Merchantville that the following Change Order which is considered to be number Three (3) is hereby authorized and approval is hereby granted to revise the previous contract amount from \$63,375.00 to the change order amount of (Add) \$500.00 and (Deduct) \$1,250.00 for a total contract of \$62,625.00.

Add	Replace 2 remote Heads at Borough Hall	\$ 500.00
Delete	Cost to repair chair lift that was improperly wired after the electric was upgraded	(\$1,250.00)
		(\$750.00)

I, Denise Moules, Finance Officer for the Borough of Merchantville hereby certify that funds are available for award of this contract in account\_\_\_\_\_.

\_\_\_\_\_  
Denise Moules, Finance Officer

Date: April 24, 2017

\_\_\_\_\_  
Edward F. Brennan, Mayor

Date: April 24, 2017

\_\_\_\_\_  
Denise Brouse, Borough Clerk

I certify the above to be a true copy of a resolution adopted by the Mayor and Council of the Borough of Merchantville on April 24, 2017.

\_\_\_\_\_  
Denise Brouse, Borough Clerk