

**R12-34**  
**RESOLUTION OF THE BOROUGH OF MERCHANTVILLE, COUNTY OF CAMDEN AND**  
**STATE OF NEW JERSEY APPROVING CHANGE ORDER NO 2 FINAL**  
**FOR ROADWAY IMPROVEMENTS TO MORRIS STREET**

**WHEREAS,** it was necessary to make changes in the scope of work to be done in completing the Roadway Improvements to Morris Street [Funded by the NJDOT Municipal Aid Program, FY2008 and FY2009] in the Borough of Merchantville, Camden County, New Jersey;

**WHEREAS,** Change Order No. 2 Final was developed to itemize and authorize those changes.

**WHEREAS,** certification has been received by the Certified Finance Officer that sufficient funds have been allocated for this Change Order;

**NOW, THEREFORE, BE IT RESOLVED** by the Borough of Merchantville that Change Order No. 2 final is hereby authorized and approval is hereby granted to revise the original contract amount of \$102,175.00 to \$ 118,635.00 (increase of \$16,460.00).

Date: February 13, 2012

\_\_\_\_\_  
Frank North, Mayor

Date: February 13, 2012

\_\_\_\_\_  
Denise Brouse, Borough Clerk

I certify the above to be a true copy of a resolution adopted by the Mayor and Council of the Borough of Merchantville on \_\_\_\_\_.

Date:\_\_\_\_\_

\_\_\_\_\_  
Denise Brouse, Borough Clerk