

**R12-35**  
**RESOLUTION OF THE BOROUGH OF MERCHANTVILLE, COUNTY OF CAMDEN AND**  
**STATE OF NEW JERSEY APPROVING CHANGE ORDER NO 3 FINAL**  
**FOR ROADWAY IMPROVEMENTS TO PROSPECT STREET**

**WHEREAS,** it was necessary to make changes in the scope of work to be done in completing the Roadway Improvements to Morris Street and Prospect Street [Funded by the NJDOT Municipal Aid Program, FY2008 and FY2009] in the Borough of Merchantville, Camden County, New Jersey;

**WHEREAS,** Change Order No. 3 Final, was developed to itemize and authorize those changes.

**WHEREAS,** certification has been received by the Certified Finance Officer that sufficient funds have been allocated for this Change Order;

**NOW, THEREFORE, BE IT RESOLVED** by the Borough of Merchantville that Change Order No. 3 final is hereby authorized and approval is hereby granted to the contracted amount from \$172,258.00 to \$ 177,995.50 (increase of \$5,737.50).

Date: February 13, 2012

\_\_\_\_\_  
Frank North, Mayor

Date: February 13, 2012

\_\_\_\_\_  
Denise Brouse, Borough Clerk

I certify the above to be a true copy of a resolution adopted by the Mayor and Council of the Borough of Merchantville on February 13, 2012.

\_\_\_\_\_  
Denise Brouse, Borough Clerk